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NAS5-98144/CNNKO050A12D

1. In accordance with Master Contract NAS5-98144, C.7, Technology Infusion (Infrastructure),
the infusion services referenced below are hereby incorporated into this Delivery Order at a

fixed price of $88,771.91.

FT
Approval
Date

SWR/Description

Amount

1/9/2006

NSS1 ITCC 00

An enhancement to the SSC Telecommunications
infrastructure is required to accommodate
expanded/increased accessibility for installation of the
NASA Shared Services Center, Centergy Call system

$

15,540.87

2/8/2006

NSS1 X500 00

Create a separate and distinct Organizational Unit in the
X500 server located at B1201 for the NASA Shared
Services Center

1,051.16

2/15/2006

NSS1 1UP3 00

Remove and reinstall existing Cat5e wiring in order for
new smaller cubicles to be installed in room M224/M225
of B5100 for NSSC; install (22) network and (1)
telephone jacks in room M207; install (22) network and
(1) telephone jacks in room M204; install (30) network
and (30) telephone jacks in room M208; install (20)
network and (20) telephone jacks in M205/.M206

49,992.59

3/3/2006

P203 6 TMP 07

One system administration person to attend PatchLink
conference from 04/03/06 to 04/07/06 in Scottsdale,
Arizona for 6 days including travel, hotel, Per Diem,
shuttle to and from airport and personal car mileage

1,955.01

3/7/2006

WRSN 0602 00

Install 6-pair copper cable from B8110 to Whitesell
Green trailer located on the west end of B8100 to be
used to extend (2) 689 telephone numbers from B1201
to support the contractor while he is reworking B8100
high bay area

3,770.83

3/7/2006

KTR4 6ENV 00
Install (9) spans of 12mm/24sm fiber cable to replace
fiber that was damaged by Hurricane Katrina near B9801

16,461.45

TOTAL

88,771.91
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2. SWRNSS1ITCC 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling (IEEE 802.3, EIA/TIA Building
Wiring Standards, National Electric Code, and Fire Protection Code, as applicable), and
equipment installation and materials necessary to accommodate expanded/increased
accessibility for installation of the NASA Shared Services Center, Centergy Call Center
system as outlined in OAO proposal dated December 23, 2005. This work will include
testing, labeling, and configuration documentation (red line drawings).

a. The contractor shall be responsible for performance of the following tasks:

(1) Provide Aastra Intecom technical assistance, as required, with the placement and
interfacing of the Centergy Call Center server to the NASA network and the
PointSpan telephone switch.

(2) Provide, via OWEB generated from NSSC representative, PC workstations and
network connections to the NASA Stennis’ network.

(3) Provide jack placement, via Oweb generated from NSSC representative, for
customer ordered Central Office line or Direct Inward Dial (DID) line for modem
access to the Centergy server.

(4) Identify and provide adequate space in existing racks for the Centergy server in bldg
1201 PBX area.

(5) Utilize existing UPS, battery backup and environmental controls as available with
NASA Stennis approval. NSSC will fund any enhancements if required.

(6) Install and maintain virus software and operating system updates to the Centergy
server, non-inclusive of the Centergy Call Center software.

(7) Monitor and report project advancement based on Aastra Intecom’s project
schedule.

(8) Create Memo Of Understanding (MOU) between NSSC and OAO for Areas of
Responsibility regarding maintenance and operation of the ACD functions for the
Call Center.

b. The material to be provided in conjunction with the above service is as follows:

(1) Spare IVC Card (885-0005-314)

C. Schedule: The completion of this effort shall be 4 weeks after receipt of Fast Track
approval (January 9, 2006).

3. SWR NSS1 X500 00
The contractor shall provide the labor for configuration management, user
coordination/scheduling, and equipment installation necessary to create a separate and
distinct Organizational Unit in the X500 server located at B1201 for the NASA Shared
Services Center, as outlined in OAO proposal dated February 1, 2006.
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a. The contractor shall be responsible for performance of the following tasks:

(1) Shall coordinate with Dominique Kreeger (MSFC/UNITeS) in creating Organizational
Unit and making sure replication works between SSC and the NASA root X500
server.

(2) Populate with existing NSSC users.

b. No materials are required for this effort.

C. Schedule: The completion of this effort shall be 2 weeks after receipt of Fast Track
approval (February 8, 2006).

4. SWR NSS1 IUP3 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling (IEEE 802.3, EIA/TIA Building
Wiring Standards, National Electric Code, and Fire Protection Code, as applicable), and
equipment installation and materials necessary to remove and reinstall existing Cat5e wiring
in order for new smaller cubicles to be installed in room M224/M225 of B5100 for NSSC;
install (22) network and (1) telephone jacks in room M207; install (22) network and (1)
telephone jacks in room M204; install (30) network and (30) telephone jacks in room M208;
install (20) network and (20) telephone jacks in M205/M206. To be provided as outlined in
OAO proposal dated February 14, 2006. This work shall include testing, labeling, and
configuration documentation (red line drawings).

a. The contractor shall be responsible for performance of the following tasks:

(1) Remove existing Cat5e wiring from (34) cubicles so they can be removed and new
smaller cubicles can be installed in room M225.

(2) Reinstall existing Cat5e wiring that was removed in item (1) above once (34) of the
(45) new cubicles are installed in room M225.

(3) Install (4) Cat5e wires to (11) additional cubicles in room M225. Two will be used for
networks and (2) for telephones.

(4) Install (1) 24-port Cat5e patch panel in one of the server cabinets located outside of
MER242 and (1) 24-port Cat5e patch panel in MER242.

(5) Install (24) Cat5e wires from room MER245 between the 24-port Catb5e patch panels
that were installed in item (4) above.

(6) Install (2) 48-port patch panels in existing equipment rack in room MER245 to
support (60) new Cat5e wires being installed.

(7) Install (4) 48-port Cat5e patch panels in room MER242 to support (174) new Cat5e
wires being installed.

(8) Install (1) 300-pair 110 block and terminate the (60) new Cat5e telephone wires in
room MER245.

(9) Install (2) 300-pair 110 blocks and terminate the (122) new Cat5e telephone wires in
room MER242.

(10) Install Caddy J-hooks above the ceilings to hold wires.

(11) Install (2) Cat5e wires to (7) locations in room M204.

(12) Install (4) Cat5e wires to (2) locations in room M205/M206. Two will be used for
networks and (2) for telephones.

(13) Install (2) Cat5e wires to (19) locations in room M207 to be used with networks.

(14) Install (4) Cat5e wires to (30) locations in room M208. Two will be used for networks
and (2) for telephones.

(15) Install (4) Cat5e wires to (30) locations in room M213/M214. Two will be used for
networks and (2) for telephones.
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(16) Install (5) cable management panels above and below the Cat5e patch panels in
MER245 and (6) in MER242.

(17) Install (110) TracJack surface mount boxes in the new cubicles in rooms
M205/M206, M208, M213/M214, & M225.

(18) Reinstall jacks in call center once CBI has new power poles installed.

(19) Install (3) Cat5 wires to server cabinets to be used for telephones lines.

(20) Test and label Cat5e wires at both ends.

(21) Provide ODIN with a redline drawing showing jack numbers and locations.

The contractor shall provide the following materials:

(1) 50,000 feet of Berk-Tek Cat5e plenum wire (CMP-00424LAN-6U-01)
(2) 238 each Ortronics TracJack (248938) gray

(3) 234 each Ortronics TracJack (248920) white

(4) 160 each Systimax 14 feet Cat5e patch cord (MM14-AV6-10)
(5) 110 each Ortronics TracJack surface mount boxes (192461)
(6) 100 each Systimax 5 feet Cate5 patch cord (MM05-AV6-10)
(7) 100 each Velcro ties

(8) 90 each Caddy J-hooks (184873)

(9) 60 each Systimax 7 feet Cat5e patch cord (MM0O7-AV6-10)
(10) 60 each Systimax 4 feet Cat5e patch cords (MM04-AV6-10)
(11) 26 each Ortronics Trac Jack faceplate (189457)

(12) 26 each Caddy clips (157703)

(13) 24 packs Systimax 110C-4 connectors (073039)

(14) 11 each Ortronics wire management panels (248950)

(15) 6 each Ortronics 48-port Cat5e patch panel (248952)

(16) 3 each Systimax 110AW2-300 pair wiring block (154071)
(17) 2 each Ortronics 24-port Cat5e patch panels (248950)

(18) 1 each Panduit deep outlet box (207082)

Schedule: The completion of this effort shall be 6 weeks after receipt of Fast Track
approval (February 15, 2006).

5. SWR P203 6TMP 07
The contractor shall send one (1) system administration person to attend the PatchLink
Conference and meeting from April 2, 2006 to April 7, 2006, in Scottsdale, Arizona, as
outlined in OAO proposal dated February 15, 2006.

a. The contractor shall be responsible for performance of the following task:

b.

C.

(1) ODIN will send one (1) system administration person to attend the PatchLink
Conference and meeting in Scottsdale, Arizona from April 2 through April 7, 2006.

No materials are required for this effort.

Schedule: The completion of this effort shall be no later than April 7, 2006.
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6. SWR WRSN 0602 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling (IEEE 802.3, EIA/TIA Building
Wiring Standards, National Electric Code, and Fire Protection Code, as applicable), and
equipment installation and materials necessary to install 6-pair copper cable from B8110 to
Whitesell Green trailer located on the west end of B8100. This is to be used to extend (2)
689 telephone numbers from B1201 to support the contractor while he is reworking B8100
high bay area, and as outlined in OAO proposal dated January 30, 2006. This work will
include testing, labeling, and configuration documentation (red line drawings).

a. The contractor shall be responsible for performance of the following tasks:

C.

(1) Install (1) 6-pair station protector on side of trailer and connect existing station wires.

(2) Install (1) 6-pair cable from room 111 in B8110 out thru existing duct bank to the last
manhole west of B8110 and bring cable up thru existing inner duct with existing fiber
on power pole.

(3) Install (1) 6-pair aerial drop from power pole to pole next to trailer and run under trailer
to 6-pair protector that was installed in item (1) above.

(4) Install (1) 6-pair station protector inside of room 111 of B8110 and terminate 6-pair
cable.

(5) Ground station protectors to an approved ground.

(6) Test and label cabling at both ends.

(7) Provide ODIN with a redline drawing showing the route taken for the temporary cable.

(8) Install (1) POTS circuit card in existing UMC in B1201 and (1) POTS card in existing
UMC in B8100.

(9) Place cross connects in B1201, B8100 and B8110 to activate jacks in trailer.

(10) Test to make sure circuits are working.

The materials to be provided in conjunction with the above service are as follows:

(1) 450 feet of 6-pair buried copper cable (E-000624DFC)
(2) 150 feet of 6-pair aerial drop wire (FO6P22DAF)

(3) 75 feet of 4-pair Cat3 PVC wire (CM-00424BBG-3U)
(4) 10 feet of #6 ground wire

(5) 2 each 109 wirevise (003302)

(6) 2 each 6-pair station protector (177930)

(7) 1 pack of Premier black cable ties (739308)

(8) 1 each RST POTS channel unit (0110-0148)

(9) 1 each LET POTS channel unit (0110-0150)

Schedule: The completion of this effort shall be 4 weeks after receipt of Fast Track
approval (March 7, 2006).

7. SWR KTR4 6ENV 00
The contractor shall provide the labor (including, but not limited to, engineering,
configuration management, user coordination/scheduling, wiring/cabling (IEEE 802.3,
EIA/TIA Building Wiring Standards, National Electric Code, and Fire Protection Code, as
applicable), and equipment installation and materials necessary to install (9) spans of
12mm/24sm fiber cable to replace fiber that was damaged by Hurricane Katrina near
B9801, as outlined in OAO proposal dated February 13, 2006. This work will include
testing, labeling, and configuration documentation (red line drawings).
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a. The contractor shall be responsible for performance of the following tasks:

(1) Install (9) spans of 12mm/24sm fiber cable that was damaged by Hurricane Katrina
near to B9801.

(2) Terminate fiber into ST connectors and place in existing LGX panel in B9801.

(3) Make one 36 fusion splice at pole.

(4) Test and provide test results to ODIN.

(5) Remove old fiber cable once new fiber cable has been cutover.

b. The material to be provided in conjunction with the above service is as follows:

(1) 3,000 feet stainless steel lashing wire (003610)

(2) 2,624 feet 12mm/24sm Corning fiber cable (036XW4-TBD)

(3) 36 each cool cure consumables (142172)

(4) 24 each P3020A-C-125 singlemode ST connector (157475)
(5) 22 each stainless steel straps (039522)

(6) 18 each lashing wire clamps (003230)

(7) 12 each P2020C-C-125 multimode ST connector (170290)

(8) 1 pack Corning fusion splice protectors (161239)

(9) 1 each Corning splice closure with trays (212111)

C. Schedule: The completion of this effort shall be 8 weeks after receipt of Fast Track
approval (March 7, 2006).

8. Part Il “Contract Administration Data”, Item 4, is revised as indicated below to incorporate
the increase of $88,771.91 for these infrastructure upgrades:

Actual Total
Month/Mod Description Monthly Total To Date
Feb-06 Ordered Seats and Services $ 420,301.55 $ 6,011,530.91
Jan-06 Catalog Services $ 24,954.99 $ 199,761.42
Jan-06 Specialized Services $ 39,339.82 $ 234,725.91
Infrastructure upgrades $ 304,722.67 $ 1,855,031.66
Fast Track Mods Authorized

(but not incorporated by Mod) $ 88,771.91 $ 88,771.91
sub-total of ordered services $ 878,090.94 $ 8,389,821.81

Less facility credit $ - $ -

Less outage credit $ - $ -
Less retainage not earned $ - $ (8,825.54)
TOTAL | $ 878,090.94 $ 8,380,996.27

9. Payment Schedule: Invoicing and Payment for this modification will be made in
accordance with Master Contract NAS5-98144, FAR 52.212-4: Commercial ltems (May
1997) (Modified).

10. Reporting requirements: The contractor shall provide monthly status reports to the SSC
DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum,
installation progress, and potential problem areas.
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11. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all

liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

12. All other terms and conditions of this Delivery Order remain unchanged and in full force and
effect.
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